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City of West Allis Engineering Department
Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM
Location Type of Work | Summary of Work
I-94 and Roadway, In 2017, the Zoo Interchange project consists of reconstruction of the I-94 and
I-41/894 Bridge, and I-41/894 roadways. Traffic impacts include long-term closures of system ramps
Ramp in the Zoo Interchange, and long-term closures of numerous service ramps at
Reconstruction, | the Lincoln Avenue, Greenfield Avenue, and WIS 100 interchanges.
Earth Work, Comments
Retaining Walls, | | ong-term closures of system and service ramps may cause increases in traffic
Noise Barriers, |volumes on detour and alternate routes, including 84th Street, WIS 100,
Freeway National Avenue, and Greenfield Avenue. Traffic signal timings are adjusted to
Lighting account for the additional traffic. Zoo Interchange project construction on local
roadways has been completed with the exception of Fairview Avenue, Curtis
Road, Schlinger Avenue, and 100th Street.
WWW.Z00ic.org
Contacts
Contractor WI Dept. of Transportation

Various Contractors

DOT Project Managers
WI DOT - Mark Klipstein, 414-750-1496 Public Information -
mark.klipstein@dot.wi.gov Heather Weber, 414-704-6422

WI DOT - Jason Roselle 414-750-0807
jason.roselle@dot.wi.

Interstate Closures & Traffic — DOT Staff

heatherweber@gmoxie.com.
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City of West Allis Engineering Department

= Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

S. 76th St Bridge Deck The work under this Contract consists concrete bridge surface repair, full depth
Bridge over Repair bridge deck repair, removing concrete masonry bridge deck overlay,

Honey Creek

W. Beloit Rd
Bridge over
Honey Creek

installation of concrete masonry overlay (silica fume method), and bridge
railing repainting.

Comments

Repair deficiencies in the new bridge decks with SikaQuick 2500 patch material
and then cover the entire deck with Sikadur 22 Lo-mod polymer overlay. This
will insure the proper structural requirements as well as the necessary life cycle
of the decking.

After the patch material has cured completely, in approximately one month,
the overlay will be put in place. This work is tentatively scheduled for June 19*".

Contacts

Zenith Tech Inc.

Eric Van Dixhorn

262-524-1787

EVandixhorn@zenithtechinc.com

City of West Allis
Chris St. Clair
414-940-1380
cstclair@westalliswi.gov

Location

Type of Work

Summary of Work

1343 S. 73 St. | Residential The work under this Contract consists of the demolition of two properties and
Property the backfilling of the subsequent holes.

7402-08 Demolition Comments

W. 1343 S. 73™ St.: Landscaping work to be scheduled.

Washington . . ,

St. 7402-08 W. Washington St.: Site has been turned over to the new house’s

builder. No landscaping to be done under this project.
Contacts

New Berlin Grading, Inc.

Barry Muenkel
414-399-0469

barry@newberlingrading.com

City of West Allis
Chris St. Clair
414-940-1380
cstclair@westalliswi.gov




VAL CEN T, City of West Allis Engineering Department
—*-‘,’ Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM
Location Type of Work | Summary of Work
Various Pavement Repair of various sections of roadways and alleys. These repairs are intended
Patching to be structural repairs and will not address all issues.
Comments

Finish the last of the work on the west side of town.
The work on this project was spread throughout the entire City of West Allis.

Work on 110* and Trecker was delayed to allow additional design work and
City DPW work to be done. This work should be completed shortly.

Barricades will be removed when work is complete.

Contacts

State Contractors City of West Allis

John Loosen Brian Walker
262-780-8810 414-588-7748
johnloosen@att.net bwalker@westalliswi.gov
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City of West Allis Engineering Department
Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

S. 90" st. Underground The work under this Contract consists of the reconstruction of both S. 90" St.
From Utility and W. Hayes Ave. as a 29 or 30 foot wide, 7” concrete pavement, on a 5”

W. Becher St. to
W. Lincoln Ave.

W. Hayes Ave.

from S. 84" st.
to S. 88'" st.

Construction
and Roadway
Reconstruction

dense graded base of crushed stone or crushed concrete; with concrete
sidewalk, concrete driveway approaches, landscaping, storm sewer, storm
sewer relay, sanitary sewer, sanitary sewer relay, water main, water main
relay, building services, utility adjustments and all incidental items.

Comments

90™"- http://www.westalliswi.gov/DocumentCenter/View/8665

Continue house sanitary and water lateral work. During this work, there may
be unscheduled water shut offs. The contractor will be working to minimize
such shut offs, but often this is unavoidable. Affected properties will be
contacted by West Allis Water Dept. as needed.

Street removal and the grading for the new road will start by, or before, June
19, At this point local traffic on the road will be impossible.

Hayes- http://www.westalliswi.gov/DocumentCenter/View/8664

Work on W. Hayes Ave. will start approximately June 12™ and go through the
beginning of October. The work on Hayes will cause some utility work S. 84"
St. from Lincoln to Hayes and in the intersection of 84" and Lincoln that will
cause traffic patterns to be detoured and/or changed. This will happen after
school is out for the summer.

Contacts

Zignego Co.
Jake Zignego
262-547-4700

jake@zignego.com

City of West Allis

Bob Strysick Greg Bartelme
414-588-9533 414-651-8840
rstrysick@westalliswi.gov gbartelme@westalliswi.gov
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City of West Allis Engineering Department
Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

W. Rogers St. | Underground The work under this Contract consists of the reconstruction of both W. Rogers

From S. 56" St. | Utility St. and W. Madison St. as a 29 foot wide, 7" concrete pavement, on a 5”

to S. 60" st. Construction dense graded base of crushed stone or crushed concrete; with concrete

. and Roadway sidewalk, concrete driveway approaches, landscaping, storm sewer, storm

}ﬁ'(;n'f'gf'éf,?h"sf_t' Reconstruction | sewer relay, sanitary sewer, sanitary sewer relay, water main, water main

to S. 65" St. relay, building services, utility adjustments and all incidental items.
Comments
Rogers - http://www.westalliswi.gov/DocumentCenter/View/8686
Underground utility work on Rogers will begin around June 12%. and the road
re-opened by the end of October.
Madison - http://www.westalliswi.gov/DocumentCenter/View/8687
Complete the work on new water mains and start storm sewer work.
Intersections will be difficult to get through as utilities are excavated. Schedule
miscellaneous adjustments and roadway removals. The City DPW is working on
adjacent streets in preparation for new street lights in the area. All work will be
done and the road will be re-opened in late October.

Contacts

LaLonde Contractors
Eric Schmeling
262-544-1515
eschmeling@Iciwi.com

City of West Allis

Tim Brossard Eric Jeske
414-333-7645 414-587-1696
tbrossard@westalliswi.gov ejeske@westalliswi.gov
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City of West Allis Engineering Department
Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

S. 57" st. Underground The work under this Contract consists of the reconstruction of S. 57th St. as a
From | Utility 30 foot wide, 7” concrete pavement, on a 5” dense graded base of crushed

rz' National Ave. | ~onstruction stone or crushed concrete; with concrete sidewalk, concrete driveway

W. Lapham St.

and Roadway
Reconstruction

approaches, landscaping, sanitary sewer relay, water main relay, building
services, utility adjustments and all incidental items necessary to complete the
work.

Comments

http://www.westalliswi.gov/DocumentCenter/View/8764

Underground utility work on S. 57" St. will begin around June 7'" and the road
will be re-opened by the end of October.

Work will start with water main and then move to the sanitary sewer. During
this water main work, there may be unscheduled water shut offs. The
contractor will be working to minimize such shut offs, but often this is
unavoidable. Affected properties will be contacted by West Allis Water Dept. as
needed.

Contacts

American Sewer Services, Inc.

Adam Biondich
262-966-3393

aebiondich@gmail.com

City of West Allis
Brian Walker
414-588-7748
bwalker@westalliswi.gov
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City of West Allis Engineering Department
Construction in Progress

2017 No. 7

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

Various Replacement of | The work under this contract is generally described as the replacement of
Locations Private Lead private Lead Service Lines (LSL) at locations where the City of West Allis has
where the Service Lines previously replaced the utility-owned portion of the service line with one inch
City of West diameter copper pipe. The replacement of the privately-owned portion of the
Allis has LSL shall be from the curb stop to the interior water meter. Work may include,
previously but is not limited to, the procurement of plumbing permits, scheduling the

replaced the
utility-owned
portion of the
service line

installation with the property owner, traffic control, erosion control, pavement
saw cutting, excavation, installation of a new copper service line utilizing
trenchless technology (City approval is required for open cut installation),
abandonment of the LSL, reconnection to the interior water distribution piping,
and backfilling the excavations. The Contractor shall coordinate with the City
of West Allis Water Utility for water meter replacement. Restoration of
concrete sidewalk and driveway will also be performed by the Contractor along
with any other incidental items necessary to complete the work.

The City reserves the right to increase or reduce the number of installations of
LSL replacements based on the available grant funds remaining.

Comments

http://www.westalliswi.gov/DocumentCenter/View/8826

Work will be performed all summer and through end of November.

Work to start in the 800 and 900 blocks of S. 56 St. The 1200 block will be
scheduled next.

Some No Parking signs will be put in place to make room for the construction
equipment.

The contractor will be contacting residents individually. Specific
schedules at each address will be determined by the contractor after
speaking with each property owner.

Contacts

American Sewer Services, Inc.

Adam Biondich
262-966-3393

aebiondich@gmail.com

City of West Allis
Chris St. Clair
414-940-1380
cstclair@westalliswi.gov
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City of West Allis Engineering Department
Construction in Progress

WEST ALLIS Updated 6/2/2017 11:09 AM

Location Type of Work | Summary of Work

S. 73" st. Underground The work under this Contract consists of the reconstruction of S. 73rd Street
From Utility as either a 34 foot wide or 40 foot wide, 7" concrete pavement, on a 5” dense

W. Greenfield Ave.
to
W. National Ave.

Construction
and Roadway
Reconstruction

graded base of crushed stone or crushed concrete; with concrete sidewalk,
concrete driveway approaches, landscaping, storm sewer, storm sewer relay,
sanitary sewer relay, water main relay, building services, utility adjustments
and all incidental items necessary to complete the work.

Comments

http://www.westalliswi.gov/DocumentCenter/View/8851

WE Energies is finishing work upgrading the gas services and gas mains in
anticipation of the road construction. No parking zones will be required for this
work. This work is expected to be mostly done by May 26™.

The City’s underground utility work on S. 73" St. will begin around June 12
and the road will be re-opened by Thanksgiving.

Contacts

MJ Construction Inc.
Justin Leszczynski

414-322-9251

mjestimating@outlook.com

City of West Allis

Dan Schwartz
414-550-3455
dschwartz@westalliswi.gov




